

Bima Kwik Project Management Plan

| Project Name | Bima Kwik - Digital Insurance Platform |

| Project Goal | To develop and launch a digital insurance platform that connects customers, agents, brokers, and insurance providers, streamlining insurance processes and increasing accessibility. |

| Project Manager | [KAPTEIN JAC |

| Start Date | |

| End Date | [26TH APRIL 2025]

1. Project Scope

- **1.1 Inclusions**

- User Roles: Customer, Agent, Broker, Insurance Provider, Service Provider, Admin, Sub-Admin
- Core Modules:
 - User Management (Registration, Login, Profiles)
 - Product Management (Insurance Products, Recommendations)
 - Transaction Management (Premium Payments, Commissions)
 - Claims Management
 - Report Management
 - AI Integration (Risk Assessment, Fraud Detection)
 - Document Management
 - Policy Management
 - Service Provider Management
 - Service Provider Portal
 - Mobile Apps (Customer & Agent)
- Key Features:
 - Product search and comparison
 - Online policy purchase and renewal
 - Claims submission and tracking
 - User authentication and authorization
 - Payment gateway integration
 - Reporting and analytics
 - Notifications and alerts
 - Document management
 - Mobile app functionality
 - API for integration

- **1.2 Exclusions**

- Integration with specific, non-standard insurance provider systems (unless defined in detail)
- Custom hardware development
- Extensive call center support setup (beyond initial training)
- Detailed legal and compliance consulting (beyond basic adherence)

2. Project Schedule

(Detailed project schedule with tasks, dependencies, and milestones. This would typically be created using project management software like Microsoft Project, Jira, or similar. A Gantt chart or similar visual representation is essential. A simplified example is below)

Phase	Task	Start Date	End Date	Duration	Dependencies	Resources	Status
1. Planning	1.1 Requirements Gathering	[Date]	[Date]	[Duration]		[Business Analyst]	[Status]
	1.2 Project Plan	[Date]	[Date]	[Duration]	1.1	[Project Manager]	[Status]
2. Design	2.1 System Architecture	[Date]	[Date]	[Duration]	1.2	[Lead Developer]	[Status]
	2.2 UI/UX Design	[Date]	[Date]	[Duration]	1.2	[UI/UX Designer]	[Status]
	2.3 Database Design	[Date]	[Date]	[Duration]	1.2	[DBA]	[Status]
3. Development	3.1 Back-End Development	[Date]	[Date]	[Duration]	2.1, 2.3	[Back-End Developers]	[Status]
	3.2 Front-End Development	[Date]	[Date]	[Duration]	2.2	[Front-End Developers]	[Status]
	3.3 Mobile App Development	[Date]	[Date]	[Duration]	2.2	[Mobile Developers]	[Status]
	3.4 AI Integration	[Date]	[Date]	[Duration]	3.1	[AI/ML Engineer]	[Status]
4. Testing	4.1 Unit Testing	[Date]	[Date]	[Duration]	3.1, 3.2, 3.3	[Developers]	[Status]
	4.2 Integration Testing	[Date]	[Date]	[Duration]	3.1, 3.2, 3.3	[QA Team]	[Status]
	4.3 System Testing	[Date]	[Date]	[Duration]	4.2	[QA Lead]	[Status]
	4.4 User Acceptance Testing	[Date]	[Date]	[Duration]	4.3	[Stakeholders]	[Status]
5. Deployment	5.1 Infrastructure Setup	[Date]	[Date]	[Duration]		[DevOps Engineer]	[Status]
	5.2 Deployment	[Date]	[Date]	[Duration]	4.4, 5.1	[DevOps Engineer]	[Status]
6. Training	6.1 User Training	[Date]	[Date]	[Duration]	5.2	[Technical Writer]	[Status]
7. Launch	7.1 Go-Live	[Date]	[Date]	0	5.2, 6.1	[Project Manager]	[Status]

4. Resource Management

- **4.1 Human Resources**
 - Project Manager
 - Business Analyst
 - UI/UX Designer
 - Lead Developer
 - Front-End Developers
 - Back-End Developers
 - Mobile App Developers
 - DBA
 - QA Lead
 - QA Testers
 - DevOps Engineer
 - AI/ML Engineer
 - Technical Writer

- **4.2 Technology Resources**
 - Development Tools: [List of tools, e.g., IDEs, version control, etc.]
 - Project Management Software: [e.g., Jira, Microsoft Project]
 - Cloud Platform: [e.g., AWS, Azure, Google Cloud]
 - Database System: [e.g., PostgreSQL]
 - Testing Tools: [e.g., Selenium, Postman]
 - Communication Tools: [e.g., Slack, Microsoft Teams]
- **4.3 Budget** * [Detailed budget breakdown,
-
- software/hardware, cloud services, etc.]

5. Communication Plan

- **5.1 Stakeholders**
 - [List of stakeholders, e.g., Project Sponsor, Insurance Providers, Agents, Customers]
- **5.2 Communication Matrix**

Communication Item	Audience	Frequency	Method	Owner
Project Status Report	Project Sponsor, Stakeholders	Weekly	Email, Meeting	Project Manager
Sprint Review	Stakeholders, Development Team	End of Sprint	Meeting	Project Manager
Technical Documentation	Development Team	As Needed	Document Repository	Lead Developer
User Training	End Users	Before Launch	Training Sessions, Manuals	Technical Writer
Issue/Risk Log	Project Team	Daily	Jira, Stand-up Meetings	Project Manager

6. Risk Management Plan

Risk ID	Risk Description	Likelihood	Impact	Severity	Mitigation Strategy	Owner	Status
R1	Development delays	Medium	High	Medium-High	Implement Agile, track progress, have contingency buffer.	Project Manager	Open
R2	Integration issues	Medium	High	Medium-High	Early integration testing, API contracts, experienced integrators.	Lead Developer	Open
R3	Budget overruns	Low	High	Medium	Detailed budget, track expenses, regular reporting.	Project Manager	Open
R4	Scope creep	Medium	Medium	Medium	Change control process, prioritize features, manage stakeholder expectations.	Project Manager	Open
R5	Security vulnerabilities	High	High	High	Security testing, secure coding, regular audits.	Security Engineer	Open

7. Quality Management Plan

- **7.1 Quality Standards**
 - [List standards, e.g., ISO 9001, specific coding standards]
- **7.2 Testing Strategy**
 - Unit Testing: Developers
 - Integration Testing: QA Team
 - System Testing: QA Lead
 - User Acceptance Testing: Stakeholders
 - Performance Testing
 - Security Testing
- **7.3 Code Reviews**
 - [Process for code reviews]
- **7.4 Defect Tracking *** [Process and tool for defect tracking, e.g., Jira]

8. Change Management Plan

- **8.1 Change Request Process**
 - [Document the process for submitting, reviewing, and approving change requests]
- **8.2 Change Control Board**
 - [Define the board or individuals responsible for approving changes]
- **8.3 Communication of Changes**
 - [How changes will be communicated to stakeholders]

9. Approvals

Role	Name	Signature	Date
Project Manager			
Project Sponsor			